COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2021

ESTI MATE SUMVARY 17:23: 14
CONTI D: C21138 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21138-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.5 DAYS TI VE ALLOW 115 WORK DAYS
US 160 AND SH 17 | NTERSECTI ON PERCENT TIME:  90.87 ORI G TI ME ALLOW 110 WORK DAYS
PROJECT NO FSA1602- 159
US 160 AND SH 17 | NTERSECTI ON
NAME OF ROAD:
PROJECT COUNTI ES: ALAMOSA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 12/ 23/ 2020 DATE TI ME STARTED 07/07/2020
1260 ROCK CREEK Cl RCLE DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/11/2020 DATE ACCEPTED
LAFAYETTE CO 80026  (303)665-2933 DATE NOTI CE TO PROCEED 07/ 07/ 2020
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 5,250, 381. 66 PARTI Cl PATI NG $ 4,766,992 46 $ 547, 235. 18
AWARD PRQJECT AMT:  $ 5,247, 258.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 90. 79% TOTAL EARNI NGS 4,766, 992. 46 547,235.18
FUNDS AVAI LABLE: $ 483, 389. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,766, 992. 46 547,235. 18
TOTAL CLAI MS: $ 0.00 RETAI NAGE -78,708. 87 0.00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 4, 688, 283. 59 547, 235. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,688, 283. 59 547, 235. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 547, 235. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
146, 100. 00000 1. 000 146, 100. 00
0010 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
537. 00000 1. 000 537.00
0015 202-00090 *Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
27.00000 20. 000 540. 00
0020 202-00195 Renoval of Median Cover 83. 000 83. 000
5% 0. 000 0. 00
16. 00000 83. 000 1,328.00
0025 202-00203 Renoval of Curb and Gutter 163. 000 163. 000
LF 0. 000 0. 00
7.00000 163. 000 1, 141. 00
0030 202-00205 Renoval of Weel Stop 1. 000 1. 000
EACH 0. 000 0. 00
92. 00000 1. 000 92. 00
0035 202-00220  *Renpval of Asphalt Mat 11, 658. 700 11, 658. 700
SY 0. 000 0. 00
14. 00000 11, 658. 700 163, 221. 80
0040 202-00240 Renoval of Asphalt Mat (Pl aning) 421. 000 421. 000
5% 0. 000 0. 00
6. 00000 421.000 2,526.00
0045 202-00250 *Renoval of Pavenent Marking 7,000. 000 2, 858. 100
SF 1, 608. 700 3,217.40
2.00000 4, 466. 800 8, 933. 60
0050 202-00810 *Renoval of G ound Sign 21.000 21.000
EACH 0. 000 0. 00
215. 00000 21. 000 4,515. 00
0055 202-00815 Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00

8, 440. 00000 1. 000 8, 440. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00827 *Rermoval of Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
220. 00000 5. 000 1, 100. 00
0065 202-01000 Renoval of Fence 298. 000 298. 000
LF 0. 000 0. 00
3.00000 298. 000 894. 00
0070 202-01130  *Renpval of Guardrail Type 3 172. 000 172.000
LF 0. 000 0. 00
27.00000 172. 000 4, 644.00
0075 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
893. 00000 4. 000 3,572.00
0080 202-04002 Cean Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 190. 00000 2.000 2,380.00
0085 202-04010 Clean Inlet 1. 000 1. 000
EACH 0. 000 0. 00
368. 00000 1. 000 368. 00
0090 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 722.000 2,722.000
cY 0. 000 0. 00
40. 00000 2,722.000 108, 880. 00
0095 203-00050 Unsui tabl e Materi al 1,414.100 1,414.100
cY 0. 000 0. 00
84. 00000 1,414.100 118, 784. 40
0100 203-01100  Proof Rolling 14. 000 14.000
HOUR 0. 000 0. 00
112. 00000 14. 000 1, 568. 00
0105 203-01140 Rol I'i ng 16. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0.00
0110 203-01500 Bl ading 16. 000 0. 000
HOUR 0. 000 0. 00

159. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 10. 000 6. 000
HOUR 0. 000 0. 00
179. 00000 6. 000 1,074.00
0120 203-01594 Conbi nati on Loader 16. 000 10. 000
HOUR 0. 000 0. 00
112. 00000 10. 000 1,120.00
0125 203-01597  *Potholing 40. 000 27.000
HOUR 0. 000 0. 00
286. 00000 27.000 7,722.00
0130 203-02330 Laborer 37.500 11. 500
HOUR 26. 000 2,054. 00
79. 00000 37.500 2,962.50
0135 208-00002 *Erosion Log Type 1 (12 Inch) 438. 000 438. 000
LF 0. 000 0. 00
5. 00000 438. 000 2,190. 00
0140 208-00035 *Aggr egat e Bag 20. 000 20. 000
LF 0. 000 0. 00
12. 00000 20. 000 240. 00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
207. 00000 2.000 414. 00
0150 208-00051 *StormDrain Inlet Protection (Type I) 7.000 7.000
LF 0. 000 0. 00
14. 00000 7.000 98. 00
0155 208-00052 *StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0160 208- 00055 *Rigid Inlet Protection Device 5. 000 5. 000
EACH 0. 000 0. 00
177. 00000 5. 000 885. 00
0165 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00

3, 010. 00000 1. 000 3, 010. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 7.000
HOUR 0. 000 0. 00
96. 00000 7.000 672.00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 2.000
HOUR 0. 000 0. 00
56. 00000 2.000 112.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 17. 000
HOUR 3.000 435. 00
145. 00000 20. 000 2,900. 00
0185 208-00107 Renoval of Trash 10. 000 6. 000
HOUR 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0190 208-00207 *Erosion Control Management 30. 000 23.000
DAY 4.000 2,536. 00
634. 00000 27.000 17,118. 00
0195 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 3. 000 966. 00
322. 00000 3. 000 966. 00
0200 210-00827  *Reset Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0205 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
755. 00000 5. 000 3,775.00
0210 210-04050  Adjust Val ve Box 1. 000 1.000
EACH 0. 000 0. 00
493. 00000 1. 000 493. 00
0215 212-00006 *Seedi ng (Native) 0. 160 0. 000
ACRE 0. 160 299. 20
1, 870. 00000 0.160 299. 20
0220 212-00032  *Soil Conditioning 0. 160 0. 000
ACRE 0.160 912. 00

5, 700. 00000 0. 160 912. 00



CONTI D

ROADWAY

CAT NO0200

0225 213-00003

0230

213- 00061

0235

240- 00000

0240

250- 00050

0245

250- 00100

0250

250- 00110

0255

250- 00120

0260

250- 00200

0265

250- 00210

0270

250- 00220

0275 304- 06000

C21138

FSA1602- 159

21138-BID

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wldlife Biologist

*Moni toring Technici an

*Envi r onnent al

Heal th and Safety Managenent Plan

*Heal th and Safety O ficer

*Mat eri al

Sanpl ing and Delivery

*Mat eri al

Handl i ng (Stockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 160
ACRE
1, 960. 00000
30. 000
LB
7.00000
3. 000
HOUR
215. 00000
64. 500
HOUR
161. 00000
1. 000
LS
5, 790. 00000
7.000
HOUR
264. 00000
1. 000
EACH
306. 00000
32. 000
cy
314. 00000
0. 000
cy
336. 00000
0. 000
cy
709. 00000
4, 433. 000
TON

58. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.160
0. 160

0. 000
30. 000
30. 000

2.500
0. 000
2.500

64.500
0. 000
64. 500

1. 000
0. 000
1. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

32.000
0. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 814. 000
0. 000
3, 814. 000

Page 6

ESTI MATE RUN 02/ 11/ 2021

313

210

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:23:14

AMOUNT

313

210

537.

10, 384

5,790

1,848

306

10, 048

221, 212

60

00

50

50

00

00

00

00

.00

.00

00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-09014  Aggregate Base Course (Special) 201. 000 201. 000
TON 0. 000 0.00
54. 00000 201. 000 10, 854. 00
0285 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1,577. 646 1,577. 646
TON 0. 000 0. 00
263. 00000 1,577. 646 414, 920. 90
0290 411-10255 *Enul sified Asphalt (Sl ow Setting) 464. 250 464. 250
GAL 0. 000 0.00
5. 00000 464. 250 2,321.25
0295 412-00600 *Concrete Pavenent (6 Inch) 0. 000 0. 000
5% 0. 000 0. 00
99. 00000 0. 000 0. 00
0300 412-01000 *Concrete Pavenent (10 Inch) 8, 120. 200 8, 120. 200
Sy 0. 000 0.00
132. 00000 8,120. 200 1,071, 866. 40
0305 412-01001  *Concrete Pavenent (10 Inch) (Special) 123. 000 103. 200
Sy 4.400 783. 20
178. 00000 107. 600 19, 152. 80
0310 420-00113 Geotextile (Drainage) (Cass 2) 4.000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0315 420-00132 Geotextile (Separator) (C ass 1) 12, 705. 800 12, 705. 500
5% 0. 000 0. 00
5. 00000 12, 705. 500 63, 527. 50
0320 503-00018 *Drilled Shaft (18 Inch) (Caisson) 5. 000 5. 000
LF 0. 000 0. 00
445. 00000 5. 000 2,225.00
0325 503-00200 *Cai sson (Special) 120. 000 120. 000
LF 0. 000 0. 00
1, 400. 00000 120. 000 168, 000. 00
0330 506-00209 Riprap (9 Inch) 2. 000 0. 000
cY 0. 000 0. 00

343. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 430. 00000 3. 000 10, 290. 00
0340 604-16005 Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 760. 00000 2.000 7,520. 00
0345 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
7,180. 00000 1. 000 7,180. 00
0350 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 890. 00000 1. 000 3, 890. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4,160. 00000 1. 000 4,160. 00
0360 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 12. 500 0. 000
LF 12. 500 1, 837. 50
147. 00000 12. 500 1, 837.50
0365 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 2, 750. 00
2, 750. 00000 1. 000 2, 750. 00
0370 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 8, 890. 00
8, 890. 00000 1. 000 8, 890. 00
0375 607- 00005 End Post 0. 000 0. 000
EACH 0. 000 0.00
322. 00000 0. 000 0. 00
0380 607-11200 Fence Conbination Wre Wth Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0385 607-11525 *Fence (Plastic) 330. 000 330. 000
LF 0. 000 0.00

5. 00000 330. 000 1, 650. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 608-00000 Concrete Sidewal k 350. 000 274. 200
Sy 20. 500 2,255.00
110. 00000 294. 700 32, 417.00
0395 608-00010 Concrete Curb Ranp 203. 000 130. 700
5% 38. 800 14, 627. 60
377. 00000 169. 500 63, 901. 50
0400 609-20010 Curb Type 2 (Section B) 16. 000 16. 000
LF 0. 000 0. 00
91. 00000 16. 000 1, 456. 00
0405 609-21010 Curb and Gutter Type 2 (Section |-B) 258. 000 177.700
LF 50. 000 4,550. 00
91. 00000 227.700 20, 720. 70
0410 609-21013 Curb and Gutter Type 2 (Section I-M (Special) 69. 000 0. 000
LF 69. 000 6, 693. 00
97. 00000 69. 000 6, 693. 00
0415 609-21020 Curb and CGutter Type 2 (Section I1-B) 380. 400 380. 400
LF 0. 000 0. 00
91. 00000 380. 400 34, 616. 40
0420 609-21110 Curb and Gutter Type 2 (Section |-B) (Special) 177. 000 177.000
LF 0. 000 0. 00
95. 00000 177. 000 16, 815. 00
0425 609-21900 Curb and CGutter Type 2 (Special) 134. 000 108. 300
LF 0. 000 0. 00
104. 00000 108. 300 11, 263. 20
0430 610-00020 Medi an Cover Material (Patterned Concrete) 1, 264. 000 371. 600
SF 812. 000 24, 360. 00
30. 00000 1, 183. 600 35, 508. 00
0435 612-00001  *Delineator (Type I) 59. 000 0. 000
EACH 28. 000 1,512. 00
54. 00000 28. 000 1,512.00
0440 612-00002  *Delineator (Type II) 6. 000 0. 000
EACH 6. 000 486. 00

81. 00000 6. 000 486. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 612-00003  *Delineator (Type IIl) 2. 000 0. 000
EACH 1. 000 91. 00
91. 00000 1. 000 91. 00
0450 612-00041 *Del i neator (Flexible) (Type I) 18. 000 0. 000
EACH 18. 000 972. 00
54. 00000 18. 000 972. 00
0455 613-00206 *2 Inch Electrical Conduit (Bored) 70. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0460 613-00306 *3 Inch Electrical Conduit (Bored) 140. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0465 613-01100 *1 Inch Electrical Conduit (Plastic) 120. 000 100. 000
LF 20. 000 220. 00
11. 00000 120. 000 1, 320. 00
0470 613-01200 *2 Inch Electrical Conduit (Plastic) 523. 000 330. 000
LF 193. 000 3, 088. 00
16. 00000 523. 000 8, 368. 00
0475 613-01300 *3 Inch Electrical Conduit (Plastic) 653. 000 260. 000
LF 393. 000 9, 039. 00
23. 00000 653. 000 15, 019. 00
0480 613-03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 600. 000 468. 000
LF 0. 000 0. 00
177.00000 468. 000 82, 836. 00
0485 613-10000 *Wring 1. 000 0. 000
LS 1.000 33, 980. 00
33, 980. 00000 1. 000 33, 980. 00
0490 613-13008 *Luminaire (LED) (8,000 Lunens) 6. 000 0. 000
EACH 6. 000 3,234.00
539. 00000 6. 000 3,234.00
0495 613-34400  *Light Standard Metal (40 Foot) 2.000 0. 000
EACH 2.000 10, 700. 00

5, 350. 00000 2.000 10, 700. 00
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PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4,360. 00
0505 613-50105 *Li ghting Control Center (Pedestal Only) 0. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0. 00
0510 613-50150 *Secondary Service Pedest al 1. 000 1.000
EACH 0. 000 0. 00
4,910. 00000 1. 000 4,910. 00
0515 614-00011 *Sign Panel (Class |) 156. 000 0. 000
SF 150. 000 4,800. 00
32.00000 150. 000 4, 800. 00
0520 614-00012 *Sign Panel (Class Il) 197. 000 0. 000
SF 197. 000 7, 486. 00
38. 00000 197. 000 7,486. 00
0525 614-00216 *Steel Sign Post (2x2 Inch Tubing) 21. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0530 614-01512  *Steel Sign Support (2-1nch Round) (Post) 73.000 0. 000
LF 73. 000 5,913. 00
81. 00000 73.000 5,913. 00
0535 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 9. 000 729. 00
81. 00000 9. 000 729.00
0540 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 149. 000 0. 000
LF 142. 000 34, 364.00
242.00000 142. 000 34, 364. 00
0545 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 0. 000
EACH 15. 000 3,630. 00
242. 00000 15. 000 3, 630. 00
0550 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 15. 000 0. 000
LF 7.000 2, 065. 00

295. 00000 7.000 2, 065. 00
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PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 1. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 4,448. 00
556. 00000 8. 000 4,448.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 8. 000 7,016. 00
877.00000 8. 000 7,016. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 4.000 4,200. 00
1, 050. 00000 4.000 4,200. 00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1.000 36, 240. 00
36, 240. 00000 1. 000 36, 240. 00
0580 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 16, 960. 00
2,120. 00000 8. 000 16, 960. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 7.000 0. 000
EACH 7.000 8,610. 00
1, 230. 00000 7.000 8, 610. 00
0590 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 2.000 11, 440. 00
5, 720. 00000 2.000 11, 440. 00
0595 614-72885 *Traffic Signal Vehicle Detector (Special) 2.000 0. 000
(Speci al ) (Advanced) EACH 2 000 18 980. 00
9, 490. 00000 2.000 18, 980. 00
0600 614-72885 *Traffic Signal Vehicle Detector (Special) (Stopbar) 4. 000 0. 000
EACH 4. 000 35, 960. 00
8, 990. 00000 4.000 35, 960. 00
0605 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

21, 910. 00000 1. 000 21, 910. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-81135

614-81150

614- 84000

614-87010

614-87015

614-87024

614-87320

614-87524

621- 00450

622-00270

624- 29016

C21138

21138-BID
FSA1602- 159

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-35 Foot

*Traffic Signal-Light Pole Steel (1-50 Foot

*Traffic Signal Pedestal Pole Steel

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Buf f er

Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

*Closed Circuit Television Canera (Traffic

Surveill ance)

*Splice Fiber Optic Cable (24 Strand)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Mast Arm 1. 000
EACH
23, 630. 00000
Mast Arm 2.000
EACH
26, 370. 00000
1. 000
EACH
4, 260. 00000
100. 000
LF
3. 00000
1. 000
EACH
407. 00000
1. 000
EACH
1, 630. 00000
1. 000
EACH

10, 570. 00000

1. 000

14, 830. 00000

*Det our Pavemnent 1, 600. 000
SY

67. 00000

Bol l ard 2.000

EACH

1, 020. 00000

15 Inch Drainage Pipe (Class 9) (Conplete In Place) 137. 000
LF

182. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

1. 000
1. 000
2.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

1,547.700
0. 000
1,547.700

0. 000
2.000
2.000

137. 000
0. 000
137. 000
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23, 630

26, 370

4,260

10,570

2,040

00

00

00

.00

.00

.00

00

.00

.00

00

.00

17:23:14

AMOUNT

23,630

52,740

4,260

10, 570

103, 695

2,040

24,934

00

00

00

.00

.00

.00

00

.00

90

00

00



CONTI D

CAT NO0200

0665

0670

0675

0676

0680

0685

0690

0695

0700

0705

0706

624- 29019

624-49019

625- 00000

625- 00001

626- 00000

626- 01114

627-00013

627-01010

627-02010

627-30323

627- 30405

ROADWAY

Const Surveyi ng (Hour)
Houl

*Mobi | i zati on
LS

*Public Information Managenment (Tier V)

DAY
*Pavenent Marking Paint (H gh Build)

GAL
*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

SF
*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

SF

*Preformed Pl astic Paverment Marking (Wrd-Synbol ) (Type
1)(In o

Pref orm Thernopl astic Pvnt Mg (W)
SF

C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON
21138-BI D
FSA1602- 159 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
18 Inch Drainage Pipe (Class 9) (Conplete In Place) 283. 000
LF
197. 00000
18 I nch Equival ent Drainage Pipe Elliptical (Cass 9) 163. 000
(Conp
LF
261. 00000
*Construction Surveying 1. 000
LS

109, 100. 00000

15. 000
R
150. 00000

1. 000

637, 300. 00000

180. 000

86. 00000

140. 000

91. 00000

1,077.000

17. 00000

2,981. 000

20. 00000

325. 000

48. 00000

0. 000

48. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

0.930
0.070
1. 000

0. 000
15. 000
15. 000

0.723
0. 000
0.723

. 000
24.000
. 000

69. 800
34. 000

103. 800

0. 000
. 000
. 000

0. 000
1, 030. 000
1, 030. 000

0. 000
94. 000
94. 000

0. 000
0. 000
0. 000
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7,637

2,250

2,064

3,094

5,100

20, 600

4,512

.00

.00

00

00

.00

00

00

00

00

00

.00

17:23:14

AMOUNT

54,175

42,543

109, 100

2,250

460, 767

14,534

9, 445

5,100

20, 600

4,512

00

00

00

00

90

00

80

00

00

00

.00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 772. 000 0. 000
Li ne) (Type |
SF 224.000 3,584.00
16. 00000 224.000 3,584. 00
0711 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 0. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0715 630-00000  *Fl aggi ng 4, 054. 500 3, 559. 750
HOUR 494. 750 13, 853. 00
28. 00000 4,054. 500 113, 526. 00
0720 630- 00007 *Traffic Control Inspection 60. 000 47.000
DAY 11. 000 1, 243. 00
113. 00000 58. 000 6, 554. 00
0725 630-00012 *Traffic Control Management 115. 000 99. 000
DAY 14.000 11,732.00
838. 00000 113. 000 94, 694. 00
0730 630-80331 *Barricade (Type 3 F-A) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
322. 00000 0. 000 0. 00
0735 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 9. 900
EACH 0. 000 0. 00
215. 00000 9. 900 2,128.50
0740 630-80340 *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0745 630-80341  *Construction Traffic Sign (Panel Size A) 99. 000 84. 600
EACH 4.500 144. 00
32. 00000 89. 100 2,851.20
0750 630-80342  *Construction Traffic Sign (Panel Size B) 30. 000 27.000
EACH 0. 000 0. 00
43. 00000 27.000 1, 161. 00
0755 630-80350 *Vertical Panel 25. 000 21. 600
EACH 0. 000 0.00

28. 00000 21.600 604. 80



CONTI D

ROADWAY

CAT NO0200

0760 630-80355

0765

630- 80358

0770

630- 80360

0775

630- 80364

0780

630- 80370

0785

630- 80380

0786

900- 00005

0790

630- 85010

0795

700- 70010

0800

700-70013

0805 700-70016

C21138
21138-BID
FSA1602- 159

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary) (Concrete)

*Traffic Cone

Added Item (Day)/ Tenporary Lighting

I npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 830. 00000
0. 000
EACH
1, 610. 00000
162. 000
EACH
32. 00000
10. 000
EACH
41. 00000
1, 645. 000
LF
62. 00000
86. 000
EACH
5. 00000
40. 000
DAY
185. 43000
4. 000
EACH
3, 220. 00000
50, 000. 000
FA
1. 00000
53, 282. 480
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.700
0. 000
2.700

0. 000
0. 000
0. 000

. 800
0. 000
. 800

6. 300
0. 000
6. 300

1, 480. 500
0. 000
1, 480. 500

77.400
0. 000
77.400

0. 000
40. 000
40. 000

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

0. 000
53, 282. 480
53, 282. 480

0. 000
0. 000
0. 000
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7,417

53, 282

.00

.00

.00

.00

.00

.00

20

.00

.00

48

.00

17:23:14

AMOUNT

13, 041.

4, 665

258.

91, 791.

387.

7,417

2,898

53, 282

00

.00

60

30

00

00

20

00

.00

48

.00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 6, 400. 000
FA 0. 000 0. 00
1. 00000 6, 400. 000 6, 400. 00
0815 700-70033 F/ A Video Taping 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70034 F/ A Cont ani nated G oundwater Di sposal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70034 F/ A Dewat eri ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70034 F/ A Project First 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70037 F/ A Contani nated Soil Disposal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70060 F/ A Adjust Utilities 65, 648. 530 65, 648. 530
FA 0. 000 0. 00
1. 00000 65, 648. 530 65, 648. 53
0845 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70589 F/A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,196, 171.66 $ 547,235.18 $ 4,712, 782. 46



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21138-BID ESTI MATE RUN 02/ 11/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0006 17:23: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
28, 910. 00000 1. 000 28,910. 00
0865 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 070. 00000 1. 000 18, 070. 00
0870 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
7,230. 00000 1. 000 7,230.00
CAT 0400 CURRENT AMT $ 54,210.00 $ 0.00% 54, 210. 00

PRQJECT TOTAL CURRENT AMI $ 5, 250, 381.66 $ 547,235.18$ 4, 766, 992. 46



